
       JSCB 
  Joint Schools Construction Board 
                                 www.jscbsyracuse.us 
                               Minutes 
                             Thursday, June 25, 2015 
                   9:00 a.m. (Common Council Chambers) 
 
 
Board Members Present: Mayor Stephanie Miner, Superintendent Sharon 
Contreras, Edward Cuello, Chuck Merrihew, Sharon Owens and Van Robinson.  
 
Van Robinson made a motion to accept the minutes of the May 28, 2015 
meeting. Chuck Merrihew seconded the motion and the minutes were approved 
unanimously.  

 
JSCB Secretary Joe Barry reported that the RFP committee is in the final stages 
of reviewing proposals for the Phase II Program Management Services.  
 
Mark AuClair from Gilbane Co delivered the Report of the Program Manager: 
 

Institute for Technology Main Project- Design & Construction Information: 

 This project is now 100% close out. 

Dr. Weeks - Design & Construction Information: 

 All contractors are closed out. The architect has completed all as-builts 

and the engineer is in the process of completing the mechanical 

drawings. Once as-built drawings are accepted, the Architect can submit 

their final application for payment and this project can be closed out. 

Fowler - Design & Construction Information: 

 The JSCB, Fahs, and GBCo are working on deliverables required from 

our 4/9/15 meeting. We anticipate another meeting in the near future. 

H.W. Smith - Design & Construction Information: 

 GBCo issued the document to Murnane outlining the JSCB’s final 

position in relation to changes that are at impasse. We are now awaiting 

Murnane’s official response and assume a meeting to negotiate final 

agreement will then occur. 

 The Architect recently confirmed to the JSCB and Gilbane that they will 

achieve final completion of the as-built drawings by the end of June. 

Upon acceptance of the as-built drawings, the Architect can submit their 

final application for payment allowing their contract to be closed out. 

Financial: 

 Program Budget: updated incorporating receipt of NYSERDA funds of 

$286K for Dr. Weeks, Fowler (partial), and HW Smith. Unused 

contingencies for GC at Dr. Weeks, GC and EC at ITC, TC at Fowler, 

EC and TC at HW Smith totaling $174K which has increased available 
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funds to $1,153K (Available funds due to maximum authorized borrowed 

amount). 

 
Kate Skahen presented the SCSD CFO-JSCB Financial update: 
 
Balance Sheet Summary: 

 At the end of April the JSCB Fund has $19 million dollars of combined 
Phase I and II Cash and total Capital Assets of $113 million dollars. 
Compared to the March statements, cash has increased by just over 
$350,000 due to the receipt of a Qualified School Construction Bond 
(QSCB) Federal Subsidy payment.  This subsidy payment covers most of 
the interest payment due on the QSCB bonds that were issued in 2011 as 
part of the Phase I, Tranche III borrowing. 

 Total Liabilities at the close of March of $130 million dollars includes 
amounts owed on open contracts at the end of the fiscal year for Phase I 
projects, Bond Anticipation Notes payable for Phase II expenditures, and 
bonds payable for Phase I expenditures. 

 At the end of April the unaudited fund balance is $1.5 million dollars 
Statement of Revenue and Expenditures:                                   

 Revenue for the nine months ended April of $3.7 million dollars is just 
over $350,000 more than last month and reflects the receipt of the 
Federal QSCB Subsidy Payment. 

 Expenses through April of $5 million dollars are unchanged since last 
month.  Due to the timing of the April JSCB meeting, board-approved 
payments were not processed by the trustee until early May.  These 
payments will be reflected in next month’s report. 

Revenue and Expense Inception to Date:     
 On page 7, incidental costs and construction costs are presented by 

category for all Phase I and Phase II projects from inception to date.   
 The only update to this report since last month is that the Phase I 

Revenue category of Federal Subsidy has increased by just over 
$350,000 to reflect receipt of the QSCB subsidy. 

 Total Liabilities at the close of March of $130 million dollars includes 
amounts owed on open contracts at the end of the fiscal year for Phase I 
projects, Bond Anticipation Notes payable for Phase II expenditures, and 
bonds payable for Phase I expenditures. 

 
The Board voted on the following resolutions: 
 

Van Robinsom made a motion to adopt Resolution No. 39 -2015 to authorize 

Landon & Rian payment #42 in the amount of $ 8,325.00. Chuck Merrihew 

seconded the motion and it was approved 6-0. 

 

Chuck Merrihew made a motion to adopt Resolution No.  40 -2015 to authorize 

payment of $16,000.00 to Christa Construction, LLC (ITC GC) payment #28-

Final Payment to close out the ITC project. Van Robinson seconded the motion 

and it was approved 6-0. 

 

Edward Cuello made a motion to adopt Resolution No. 41-2015 to authorize 

payment to James Hughes, Esq. (Hancock & Estabrook) for Phase I legal 

services in the amount of $1,566.00 (May 2015). Sharon Owens seconded the 

motion and it was approved 6-0. 



 

Chuck Merrihew made a motion to adopt Resolution No. 42-2015 to authorize 

payment to James Hughes, Esq. (Hancock & Estabrook) for Phase I (Weydman 

litigation) legal services in the amount of $360.00, (May 2015). Van Robinson 

seconded the motion and it was approved 6-0 

 

Sharon Owens made a motion to adopt Resolution No. 43-2015 to authorize 

payment to James Hughes, Esq. (Hancock & Estabrook) for Phase II legal 

services in the amount of $5,406.00, (May 2015). Edward Cuello seconded the 

motion and it was approved 6-0. 

 

The Board had no additional items to discuss. Van Robinson made a motion to 

adjourn the meeting. Chuck Merrihew seconded the motion and the meeting was 

adjourned at 9:22 a.m. 

 


