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Minutes
Thursday, July 23, 2015
9:00 a.m. (Syra-Stat Room, City Hall)

Board Members Present: Mayor Stephanie Miner, Suzanne Slack (serving for

Superintendent Sharon Contreras), Calvin Corriders, and Sharon Owens.

Board Members Absent: Edward Cuello, Chuck Merrihew, and VVan Robinson

Calvin Corriders made a motion to accept the minutes of the June 25, 2015
meeting. Sharon Owens seconded the motion and the minutes were approved
unanimously.

JSCB Secretary Joe Barry reported that the PLA is close to completion.
Additionally he stated that the PM RFP process is still underway.

Mark AuClair from Gilbane Co delivered the Report of the Program Manager:

Institute for Technology Main Project- Design & Construction Information:

e This project is now 100% close out.

Dr. Weeks - Design & Construction Information:

e All contractors are closed out. As-built drawings were resubmitted but
JSCB review continues to have some issues with accuracy. Under
revision for the third time. Once accepted the architect can submit their
final application for payment and this project can be closed out.

Fowler - Design & Construction Information:

e Fahs has not followed through with providing documentation agreed to
in the group meeting. The JSCB has requested GBCo draft a non-
compliance letter to Fahs and explain the JSCB final position on issues.

H.W. Smith - Design & Construction Information:

e Murnane has requested a face-to-face meeting with the JSCB and GBCo
in response to the JSCB'’s final position letter. GBCo has requested
availability of all parties to coordinate.

e Architect resubmitted the as-built drawings as requested however there
was still a minor revision required. Upon acceptance of the as-built
drawings, the Architect can submit their final application for payment
allowing their contract to be closed out.

Financial:

e Program Budget: updated incorporating receipt of NYSERDA funds of

$286K for Dr. Weeks, Fowler (partial), and HW Smith. Unused
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contingencies for GC at Dr. Weeks, GC and EC at ITC, TC at Fowler,
EC and TC at HW Smith totaling $174K which has increased available
funds to $1,153K (Available funds due to maximum authorized borrowed
amount).

Suzanne Slack presented the SCSD CFO-JSCB Financial update.

The Board voted on the following resolutions:

Calvin Corriders made a motion to adopt Resolution No. 44 -2015 to authorize
Landon & Rian payment #43 in the amount of $ 6,975.00. Sharon Owens
seconded the motion and it was approved 4-0.

Calvin Corriders made a motion to adopt Resolution No. 45-2015 to authorize
payment to James Hughes, Esq. (Hancock & Estabrook) for Phase | legal
services in the amount of $420.00 (June 2015). Sharon Owens seconded the
motion and it was approved 4-0.

Sharon Owens made a motion to adopt Resolution No. 46-2015 to authorize
payment to James Hughes, Esg. (Hancock & Estabrook) for Phase 11 legal
services in the amount of $600.00, (June 2015). Calvin Corriders seconded the
motion and it passed 4-0.

Sharon Owens made a motion to adopt Resolution N0.47 -2015 to authorize
payment to John Gaal, Esg. (Bond Schoeneck & King) for Phase 11 PLA related
legal services in the amount of $1,800.45 (June 2015). Calvin Corriders
seconded the motion and it was approved 4-0.

Calvin Corriders made a motion to adopt Resolution No0.48 -2015 to authorize
payment to John Gaal, Esq. (Bond Schoeneck & King) for the Phase 11 PLA
study engineering work by Seeler Engineering P.C. in the amount of $10,830.00
(June 2015). Sharon Owens seconded the motion and it was approved 4-0.

Sharon Owens made a motion to adopt Resolution No. 49-2015 to authorize
payment to Bond Schoeneck & King for defending the JSCB in the matter of the
Union Trust Funds v Fahs v the JSCB regarding PLA issues in the amount of
$1,996.34. Calvin Corriders seconded the motion and it was approved 4-0.

Calvin Corriders made a motion to move into Executive Session. Sharon Owens
seconded the motion and it passed 4-0.

Sharon Owens made a motion to move out of Executive Session. Calvin
Corriders seconded the motion and it passed 4-0.

The Board had no additional items to discuss. Sharon Owens made a motion to
adjourn the meeting. Calvin Corriders seconded the motion and the meeting was
adjourned at 9:52 a.m.



