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Project Status Summary: 

Procurement of Professional Services:
• RFP's for Testing and Inspection Services (for construction phase) to be issued in 4th quarter of 2017 in concert with projects.
• RFP's for Digital services (Printing & Distribution) were issued on November 6, 2017 

• AE services for Nottingham HS under review

Financial Plan: 
• Revised financial plan was submitted to the NYS comptroller for approval on 8.10.17 (anticipated approval within 60 days) - Formal approval has not been received from OSC, dialogue to address questions is ongoing.  SIDA public hearing and formal approval anticipated for 
November 21, 2017.  

Project Design Status: 
• Fowler - Mechanical Addendum issued to SED to address their comments - awaiting approval
• TRANCHE 1 - SED has approved all buildings with the exception of Blodgett & Fowler.  Blodgett design in progress: submission to SED anticipated in December 2017.
• TRANCHE 2 - Architects are developing work scopes and budgets; Schematic Design documents scheduled to be completed in November. 

Public Communications:
• Turner conducted an informational meeting on November 3, 2017 to detail procurement sequence, project scope and schedule for the Tranche 1 projects to the contracting community. 

Schedule Update:

Tranche 1:
• SED Approval of project will be completed by 1st Quarter of 2018
• Approval of Revised Financial Plan by the Office of State Comptroller - anticipated      
November 2017
• Anticipated approval of Project by SIDA - November 2017 
• Procurement of bids for select buildings 4th quarter of 2017 and 1st quarter of 2018
•  Start Construction 1st quarter of 2018

Tranche 2:
• Schematic Design Documents to be completed in the 4th quarter of 2017
• Submission of Schematic Design & Estimated costs to SED in 4th Quarter of 2017

Constraints / Critical Issues:

• GC / Prime Contract Form - review, coordination in progress by JSCB attorney. 
• Completion of Tranche 2 projects will extend beyond the original comprehensive plan into the 4th quarter of 
2022.  Turner has developed a draft contract amendment to extend services; contract amendment to be 
presented for approval at JSCB meeting in November 2017.
• Fowler Site - Finalize design & performance parameters; reconcile scope to budget; SWPPP approval from 
DEC; DEC approval of CSO reroute. 
• Project Approvals - Obtaining final approval from OSC and SIDA to enable bidding and subsequent contract 
award.
• Bid Procurement and award in 4th quarter of 2017 and 1st quarter of 2018 is necessary to maintain 
construction milestone dates - currently bid procurement is on hold pending OSC approval of revised financial 
plan

Project Cost to Date:

Total Budget: $291,500,000.00
Total Cost Incurred to Date: $   7,958,727.99
Total Percentage complete: 2.73%
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November Fun Fact:
Sarah Josepha Hale, the author behind                                                          
"Mary Had A Little Lamb" convinced President                                           
Abraham Lincoln to officially declare Thanksgiving                                              
a national holiday in 1863.
Source: http://www.history.com/news/abraham-lincoln-and-the-mother-of-thanksgiving
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