

Downtown Road Construction Planning Meeting #17
November 2, 2021 via Zoom

A 15-minute video recording of the meeting will be posted at www.SyrGov.net/Infrastructure.

- These meetings will continue to be recorded and posted to the city's infrastructure page on their [website](#) to allow those who were unable to join the meeting an opportunity to hear the presentation, questions asked, and see the project visuals shared. The notes will include any updated information provided before the notes are posted.
- **It is still important to attend these meetings if possible to share real-time comments and concerns** from your perspective as a property/business/residential owner or representative to help collectively mitigate impacts of the water and road construction activities that will occur this season, along with National Grid repairs.

Due to the video recording, abbreviated notes follow:

City of Syracuse Water Dept Work – Joe Awald jawald@syr.gov

- All major downtown water main repair and replacement work is now complete
 - **Update: the Water Department will be conducting a minor water main repair on the 200 Block of West Fayette Street (between Franklin and Clinton Streets) on Thursday 11/4 and Friday 11/5. The 200 Block will be closed to vehicle traffic on 11/4 until 5:00 PM. Beginning 11/5, the westbound lane will be closed for traffic, while the eastbound lane will remain open. Weather permitting, all work is expected to be complete by end of the day on Friday 11/5.**

City of Syracuse Engineering Dept (Paving) Work – John Kivlehan jkivlehan@syr.gov

- Salina Streets – Paving complete to Butternut, striping still needs to take place, brick snowshelf restoration still needs to take place
 - **Update: Starting Friday 11/5 the City of Syracuse will start pavement striping on Salina Street through the downtown corridor. Traffic will be maintained during painting however parking restrictions will be in place on the 300 and 400 Blocks (between Washington and Onondaga Streets) while the parking lane edge line is painted (parking restrictions will start to be placed beginning Thursday 11/4).**
- State Street – anticipated paving this Thursday & Friday (although work is weather dependent).
 - Punch list paving items and striping on State St still need to occur, brick snowshelf restoration still needs to take place
- Clinton/Jefferson/Warren Streets – paving starting today on Clinton St at Clinton Square
 - **Update: paving work on Clinton Street and the 100 Block of West Jefferson Street is now complete. Paving work on Warren Street will continue through early next week (11/8 and 11/9). Parking lanes will be restored during the weekend (11/7 and 11/7), however no parking will be permitted on Warren Street again next week while paving work is underway.**
- Montgomery- ADA corners will be poured this Thursday/Friday
 - Binder on Montgomery and Jefferson – starting next week
- Paving work will be underway throughout downtown for next three (3) weeks
- Striping and brick resets still need to occur

National Grid – Chris Gorman Christopher.Gorman@nationalgrid.com

- Major gas work completed on Montgomery and Jefferson Streets
- Minor restorations of site still needs to take place

Next Meeting – November 16th -- Meetings will be hosted via Zoom every other week on Tuesdays @ 8:30 am.

Join Zoom Meeting: <https://us02web.zoom.us/j/89466696385>

Meeting ID: 894 6669 6385

Dial by your location: +1 929 205 6099 US (New York)