

## Downtown Road Construction Planning Meeting #9

July 13, 2021 via Zoom

A 15-minute video recording of the meeting will be posted at [www.SyrGov.net/Infrastructure](http://www.SyrGov.net/Infrastructure).

- These meetings will continue to be recorded and posted to the city's infrastructure page on their [website](#) to allow those who were unable to join the meeting an opportunity to hear the presentation, questions asked, and see the project visuals shared.
- **It is still important to attend these meetings if possible to share real-time comments and concerns** from your perspective as a property/business/residential owner or representative to help collectively mitigate impacts of the water and road construction activities that will occur this season, along with National Grid repairs.

Due to the video recording, abbreviated notes follow:

### City of Syracuse Water Dept Work – Commissioner Joe Awald [jawald@syrgov.net](mailto:jawald@syrgov.net)

- Montgomery St. – work is 90% complete. Intersection at Water St is expected to open to traffic today (7/13/21). Work will focus on the area around Montgomery & Erie Blvd for the rest of the week.
- Attention is being placed on Jefferson Street, where work will start at South Clinton and West Jefferson St intersection (100 block of W. Jefferson).
- All water dept work is expected to conclude in early August.

### City of Syracuse Engineering Dept (Paving) Work – John Kivlehan [jkivlehan@syrgov.net](mailto:jkivlehan@syrgov.net)

- Work is ongoing on the northbound lanes of the 400 block of S. Salina St. The southbound lanes (traffic and parking are open). The street will be up to binder-grade by Friday. Then paving work will switch to the west side of the block (southbound lanes) with southbound traffic expected to be detoured onto Clinton St starting at Fayette St.
- ADA corners are currently being upgraded on South Clinton St. with any non-conforming pedestrian corners also slated for upgrade along Warren, Jefferson and Montgomery Streets, as well as Salina and State Streets. Work may move to another street in the upcoming days and City Engineering will update the group on location.

### National Grid – Chris Gorman [Christopher.Gorman@nationalgrid.com](mailto:Christopher.Gorman@nationalgrid.com)

- Work on E. Jefferson St. was anticipated to start after the water pipes were installed. Given that the *Arts & Crafts Festival is scheduled for July 23-25*, this work will instead begin July 26<sup>th</sup> after the Arts & Crafts Festival concludes.

**Next Meeting – July 27<sup>th</sup> -- Meetings will be hosted via Zoom every other week on Tuesdays @ 8:30 am.**

Join Zoom Meeting: <https://us02web.zoom.us/j/89466696385>

Meeting ID: 894 6669 6385

Dial by your location: +1 929 205 6099 US (New York)