

Downtown Road Construction Planning Meeting #13
September 7, 2021 via Zoom

A 20-minute video recording of the meeting will be posted at www.SyrGov.net/Infrastructure.

- These meetings will continue to be recorded and posted to the city's infrastructure page on their [website](#) to allow those who were unable to join the meeting an opportunity to hear the presentation, questions asked, and see the project visuals shared. The notes will include any updated information provided before the notes are posted.
- **It is still important to attend these meetings if possible to share real-time comments and concerns** from your perspective as a property/business/residential owner or representative to help collectively mitigate impacts of the water and road construction activities that will occur this season, along with National Grid repairs.

Due to the video recording, abbreviated notes follow:

City of Syracuse Engineering Dept (Paving) Work – John Kivlehan jkivlehan@syr.gov

- Milling and paving will begin this week on Clinton St, Warren St, and the 100 block of West Jefferson St. ADA corners along these areas are in the process of being reconstructed.
- Work on Montgomery & the remainder of East Jefferson St is tentative on work by the Water Dept and National Grid.
- Paving will continue through the end of October, and possibly early November
- Binder course is being installed on State and Salina Streets now. This will be followed by 1-2 weeks of adjusting structures, and then the paving will occur. Striping will follow, along with white-lined striping for the bike lanes on Salina Street, which includes the installation of methacrylate (the green bike lane treatment seen on Fayette St) at key intersection locations in the bike lane.
- Clinton Square- work still needs to be completed here, which involved the curb line moving 2' west. Once this is done, Clinton St will be milled and paved between Fayette St and State Street.
- City is aware of Festa Italiana (9/12 – 9/19/21) around City Hall and has taken that into account with construction scheduling.

City of Syracuse Water Dept Work – Joe Awald jawald@syr.gov

- Jefferson St – two crews are working from each end of the construction area. The 200 block of Jefferson Street (between Columbus Circle and Warren) will be closed to vehicular traffic, with the sidewalks remaining open.
- On Wednesday, 9/8/21, crews will start work after 6 pm at Montgomery and East Adams and the intersection will re-open by morning.

National Grid – Chris Gorman Christopher.Gorman@nationalgrid.com

- (No update provided)

Next Meeting – September 21st -- Meetings will be hosted via Zoom every other week on Tuesdays @ 8:30 am.

Join Zoom Meeting: <https://us02web.zoom.us/j/89466696385>

Meeting ID: 894 6669 6385

Dial by your location: +1 929 205 6099 US (New York)