

Hill, Brianca

From: Merike Treier <mtreier@downtownsyracuse.com>
Sent: Friday, September 3, 2021 12:01 PM
To: Treier, Merike - Downtown Committee
Cc: Awald, Joseph; Kivlehan, John; Malkoc, Mirza; Ennis, Eric; Hill, Brianca; Christopher J. Gorman (Christopher.gorman@nationalgrid.com)
Subject: September Construction - Tentative Timelines

Dear Property, business, and residential owners and representatives,


Below please find a general overview of the construction schedule for the upcoming month. A reminder that informational meetings, with project managers available to answer questions, are held every other Tuesday at 8:30 am, with the next meeting scheduled for **Tuesday, September 7th at 8:30 am**. Zoom information and all construction notes can be found here: www.syr.gov.net/infrastructure

The information below provides a *tentative* look ahead to the work expected for September. Timelines are subject to change: The work is weather-dependent and for the paving projects, also dependent upon completion of work by the Water Department and National Grid, before paving can happen. The construction work is also materials-dependent. For example, earlier this week the contractor started to pour concrete for the ADA corners on the South Clinton St corridor. This work was paused yesterday due to a labor shortage of truck drivers (due to the pandemic) so they are planned to return next week to finish the Clinton Street corridor. The city has worked with the contractor and their understanding is that they'll be able to reserve concrete for the next two weeks so it is expected that most of the ADA corners and sidewalks along Clinton & Warren will be poured.

Below please find anticipated timelines / work areas:

Time Period: 8/16 – 8/30/21


- 100 Block East Jefferson St



Time Period: 8/30 – 9/3/21

- Montgomery St – National Grid starting at East Jefferson St and working their way north to Water Street. As of 9/2 they are near the intersection of Fayette St. A new gas main will be installed first, one block at a time. They will then return to connect the individual building services. This is estimated to be a four-week process.
- Salina St - Mill/place binder on Salina St between Adams and Onondaga (weather dependent). Manholes will need to be adjusted to final grade (timeline is contingent upon timely response by utility owners (Grid & Verizon).

- Once adjustments are complete then top paving will be completed between Adams to Fayette. Depending on weather etc., the final striping then needs to be scheduled which will require lanes shifts, parking restrictions etc. on this corridor
- 100 block East Jefferson St (Water Dept) – Water main to be completed 9/3
- 200 block East Jefferson St (Water Dept)



Start Date: 9/1/21

- Clinton St – start pouring concrete for ADA corners/sidewalk construction (once complete – move to other streets to complete) (also start to restore brick paver snow-shelfs)
- Salina St – utilities adjustments on 500 block

Work Dates: 9/6 – 9/10/21:

- Salina St – pave topcoat between Adams to Fayette St
- 100 block East Jefferson (Water Dept) – Pressure test and Chlorination on 9/8, Paving work 9/10
- Montgomery @ East Adams (Water Dept) – 9/9

Start Date: 9/7/21

- Milling Clinton/Jefferson*/Warren – this will take about 1 week to complete, then contractor will need to adjust all structures (approx. 3 weeks to complete).
- 200 block East Jefferson St (Water Dept)
 - Remove 24" cross @ Columbus Circle 9/7-9/10
 - Water main replacement 9/13-9/18
 - Pressure testing disinfection 9/18-9/22
 - New water service for 215 East Jefferson St 9/22

Jefferson* = only blocks where Syracuse Water Department and National Grid have completed construction. National Grid will follow the work of the Water Department.

Work Dates: 9/20-9/21/21 (Water Dept)

- Hydrant replacements near Civic Center

Work Dates: 9/22 – 9/25/21 (Water Dept)

- Montgomery Street between Water St & Erie Blvd

I hope you all have a nice Labor Day Weekend and see many of you on Tuesday!

Merike

Merike Treier

Executive Director



115 West Fayette Street

Syracuse, NY 13202

P 315.422.8284

F 315.471.4503

www.downtownsyracuse.com



This e-mail, and any attachments are strictly confidential and intended for the addressee(s) only. The content may also contain legal, professional or other privileged information. If you are not the intended recipient, please notify the sender immediately and then delete the e-mail and any attachments. You should not disclose, copy or take any action in reliance on this transmission.

You may report the matter by contacting us via our [UK Contacts Page](#) or our [US Contacts Page](#) (accessed by clicking on the appropriate link)

Please ensure you have adequate virus protection before you open or detach any documents from this transmission. National Grid plc and its affiliates do not accept any liability for viruses. An e-mail reply to this address may be subject to monitoring for operational reasons or lawful business practices.

For the registered information on the UK operating companies within the National Grid group please use the attached link: <https://www.nationalgrid.com/group/about-us/corporate-registrations>