

Downtown Road Construction Planning Meeting #17

November 2, 2021 via Zoom

A 10-minute video recording of the meeting will be posted at www.SyrGov.net/Infrastructure.

- These meetings will continue to be recorded and posted to the city's infrastructure page on their [website](#) to allow those who were unable to join the meeting an opportunity to hear the presentation, questions asked, and see the project visuals shared. The notes will include any updated information provided before the notes are posted.
- **It is still important to attend these meetings if possible to share real-time comments and concerns** from your perspective as a property/business/residential owner or representative to help collectively mitigate impacts of the water and road construction activities that will occur this season, along with National Grid repairs.

Due to the video recording, abbreviated notes follow:

City of Syracuse Water Dept Work – Joe Awald jawald@syr.gov

- All major downtown water main repair and replacement work is now complete

City of Syracuse Engineering Dept (Paving) Work – John Kivlehan jkivlehan@syr.gov

- Paving complete on Salina and State Street
 - Striping work is temperature sensitive and must happen when pavement is dry. Activity expected to resume later this week.
 - Restoration of snow shelves has begun
- Clinton Street – paving complete between West Genesee and Jefferson Street
- Jefferson Street – paving complete between Clinton and Salina Street
- Warren Street – paving complete between Erie and Salina Street
- Weather has delayed paving on the following streets, but work is expected to resume later this week or next week
 - The remainder of Jefferson Street (Salina to Columbus Circle)
 - Montgomery Street (Erie to Adams)
- Striping plan for Clinton, Jefferson, Warren, Montgomery still needs to be determined as work is weather dependent. There is a possibility that temporary striping will be used, with permanent striping taking place in Spring 2022.
- Sidewalk work – concrete expected to be poured this week on remaining areas

National Grid – Chris Gorman Christopher.Gorman@nationalgrid.com

- Gas piping work complete and Grid is currently completing restoration on Montgomery and Jefferson Streets.
- Manhole work underway at Clinton and Jefferson Street.

Next Meeting – November 30th -- Meetings will be hosted via Zoom every other week on Tuesdays @ 8:30 am.

Join Zoom Meeting: <https://us02web.zoom.us/j/89466696385>

Meeting ID: 894 6669 6385

Dial by your location: +1 929 205 6099 US (New York)